

LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Test Case TC-03 – Post-Interview Scorecard Recording


Project: Mock Interview Management

Name: K R Manoj

SRN: PES1UG24AM125

Section: C



1. Epic Creation




This screenshot shows a Jira issue titled "Open Completed Mock Interview Session" within the "Mock Interview Manag..." space. The issue is associated with "SCRUM-5" and "SCRUM-6". The description states: "As an Alumni Mentor, I want to open a completed mock interview session, So that I can access the post-interview scorecard functionality." The interface includes a sidebar with navigation options like "For you", "Recent", "Starred", "Apps", "Plans", "Spaces", "Filters", "Dashboards", "Assets", "Teams", "Goals", and "Projects". The main content area has sections for "Attachments", "Subtasks", and "Linked work items". The right sidebar shows details such as "Assignee" (Unassigned), "Parent" (SCRUM-5 Post-Interview Scorecard Recording), "Sprint", "Priority" (Medium), and "Labels".

This screenshot shows a Jira issue titled "Access Post-Interview Scorecard" within the "Mock Interview Manag..." space. The issue is associated with "SCRUM-5" and "SCRUM-7". The description states: "As an Alumni Mentor, I want to access the post-interview scorecard form, So that I can record the student's interview performance." The interface is consistent with the previous screenshot, showing the same sidebar and main content area. The right sidebar details include "Assignee" (Unassigned), "Parent" (SCRUM-5 Post-Interview Scorecard Recording), "Sprint", "Priority" (Medium), and "Labels".

This screenshot shows a Jira issue titled "Record Structured Performance Ratings" within the "Mock Interview Manag..." space. The issue is associated with "SCRUM-5" and "SCRUM-8". The description states: "As an Alumni Mentor, I want to enter performance ratings for Technical Knowledge, Communication, Problem Solving, and Overall Performance, So that the student's interview performance can be evaluated systematically." The interface is consistent with the previous screenshots, showing the same sidebar and main content area. The right sidebar details include "Assignee" (Unassigned), "Parent" (SCRUM-5 Post-Interview Scorecard Recording), "Sprint", "Priority" (Medium), and "Labels".



2. Backlog Prioritization



3. Story Point Estimation

The screenshot shows a Jira SCRUM board for 'SCRUM Sprint 1'. The board contains 5 work items, all in the 'To Do' column. Each item has a story point estimate and a 'Post-Interview Scorecard' label. The total estimate for the sprint is 19.

Item ID	Task Name	Post-Interview Scorecard	Status	Estimate
SCRUM-6	Open Completed Mock Interview Session	Post-Interview Sc...	To Do	3
SCRUM-7	Access Post-Interview Scorecard	Post-Interview Sc...	To Do	3
SCRUM-8	Record Structured Performance Ratings	Post-Interview Sc...	To Do	5
SCRUM-9	Record Qualitative Interview Feedback	Post-Interview Sc...	To Do	5
SCRUM-10	Save and Submit Interview Scorecard	Post-Interview Sc...	To Do	3

5 of 5 work items visible | Estimate: 19 of 19

Backlog (0 work items) | Your backlog is empty.

4. Sprint Planning

This close-up view shows the first two work items from the sprint board. Each item includes a 'Post-Interview Scorecard Rec...' label, a story point estimate, and a user icon.

Item ID	Task Name	Post-Interview Scorecard Rec...	Estimate
SCRUM-6	Open Completed Mock Interview Session	Post-Interview Scorecard Rec...	3
SCRUM-7	Access Post-Interview Scorecard	Post-Interview Scorecard Rec...	3

5. Sprint Execution




Figure: Sprint 1 with SCRUM-6 moved from To Do to In Progress




Figure: SCRUM-6 completed and moved to Done

Spaces

Mock Interview Management

Summary Backlog **Board** Development Timeline Docs Forms +

Search bo... KM Filter Group Complete sprint

To Do 2

Record Qualitative Interview Feedback

Post-Interview Scorecard Recordi... ▼

SCRUM-9 5 =

Save and Submit Interview Scorecard

Post-Interview Scorecard Recordi... ▼

SCRUM-10 3 ^

In Progress 2

Access Post-Interview Scorecard

Post-Interview Scorecard Recordi... ▼

SCRUM-7 3 ^

Record Structured Performance Ratings

Post-Interview Scorecard Recordi... ▼

SCRUM-8 5 ^

In Review 0

+

Done 1

Open Completed Mock Interview Session

Post-Interview Scorecard Recordi... ▼

SCRUM-6 3 ✓ ^

+

Spaces

Mock Interview Management

Summary Backlog **Board** Development Timeline Docs Forms +

Search bo... KM Filter Group Complete sprint

To Do 2

Record Qualitative Interview Feedback

Post-Interview Scorecard Recordi... ▼

SCRUM-9 5 =

Save and Submit Interview Scorecard

Post-Interview Scorecard Recordi... ▼

SCRUM-10 3 ^

In Progress 1

Record Structured Performance Ratings

Post-Interview Scorecard Recordi... ▼

SCRUM-8 5 ^

+

In Review 0

+

Done 2

Open Completed Mock Interview Session

Post-Interview Scorecard Recordi... ▼

SCRUM-6 3 ✓ ^

Access Post-Interview Scorecard

Post-Interview Scorecard Recordi... ▼

SCRUM-7 3 ✓ ^

+

Spaces

Mock Interview Management

Summary

Backlog

Board

Development

Timeline

Docs

Forms

Search bo...

KM

Filter

Group

Complete sprint

To Do 2

Record Qualitative Interview Feedback

Post-Interview Scorecard Recordi...

SCRUM-9

5

=

Save and Submit Interview Scorecard

Post-Interview Scorecard Recordi...

SCRUM-10

3

In Progress 0

In Review 0

Done 3

SCRUM-6

3

Access Post-Interview Scorecard

Post-Interview Scorecard Rec...

SCRUM-7

3

Record Structured Performance Ratings

Post-Interview Scorecard Rec...

SCRUM-8

5

Spaces

Mock Interview Management

Summary

Backlog

Board

Development

Timeline

Docs

Forms

Search bo...

KM

Filter

Group

Complete sprint

To Do 1

Save and Submit Interview Scorecard

Post-Interview Scorecard Recordi...

SCRUM-10

3

In Progress 1

Record Qualitative Interview Feedback

Post-Interview Scorecard Recordi...

SCRUM-9

5

=

In Review 0

Done 3

SCRUM-6

3

Access Post-Interview Scorecard

Post-Interview Scorecard Rec...

SCRUM-7

3

Record Structured Performance Ratings

Post-Interview Scorecard Rec...

SCRUM-8

5





Figure: Sprint 1 completed with all five User Stories moved to Done

6. Sprint Completion




Figure X: Sprint 1 Burndown Chart

The Sprint Burndown Chart was generated for Sprint 1 using story points as the estimation field. The Sprint started with a total workload of 19 story points corresponding to the five planned User Stories. As the User Stories were completed, the remaining workload decreased to 0 story points. The chart therefore indicates that all planned Sprint work was completed successfully. The ideal guideline shows a gradual decrease from 19 to 0 story points over the one-week Sprint period, while the actual remaining-work line decreases sharply because the Sprint was simulated by completing the stories within a short period.

7. Reflection Questions

1. Did your estimations reflect the actual effort?

The estimates reasonably represented the relative complexity of the tasks. The simpler access and navigation stories were assigned 3 points, while recording structured ratings and qualitative feedback were assigned 5 points because they involve more fields and input handling.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized around the core scorecard workflow. Accessing the completed interview, recording the performance

ratings, and saving the scorecard were treated as High-priority activities, while qualitative feedback was assigned medium priority.

3. How did your simulated Sprint align with your plan?

The simulated Sprint followed the planned workflow. All five selected User Stories were placed in SCRUM Sprint 1 and progressed through To Do, In Progress, and Done. The Sprint was completed after all planned stories reached Done.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart indicates that the selected workload of 19 story points was completed within the Sprint. The remaining-work value reached zero, showing that all planned work was completed. Because the Sprint was simulated, the sharp decrease in actual remaining work should be interpreted as a result of the simulation rather than as evidence of a real team's sustained delivery rate.